
Project Baseline_Devl
WBS Filter 1DAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAC01
Activity ID: 1DC0110010

Activity Filter * Starts In FY *
WBS No: 1DAC01 Title: B776/777 SNM Holdup Removal
Activity ID: 1DC0110010 Description: B776/777 PA Closure FY00 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C01 Modification Packages 3.00 Mod Pkgs 127HC 382 12,638 11,335 23,974 30,1156,1410
P01 IWCP Implementation (Davis Bacon Covered) 2.00 IWCP Pkgs 1,205HC 2,411 81,559 10,000 91,559 131,19239,6330
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,530 1,53001,530

Total for Activity 1DC0110010: 2,793 94,197 21,335 117,063 162,83745,7741,530

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Modification Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Repairs to VSS/Non-VSS systems that cannot be accomplished using a standard work package (SWP).  This work requires engineering review example: 
Work requiring breech of Zone 1 containment. (each)

Department
Electrical MaintenanceELECTRICIANS Linear 26.64 HoursC211S751 C020OVERTIME BASE & PRE.

36 Hours 0.74 January 2000 Earned Value FactorFactors
Electrical MaintenanceELECTRICIANS Linear 1.60 HoursC211S751 C020OVERTIME BASE & PRE.

2.16 Hours 0.74 January 2000 Earned Value FactorFactors
Building 776 ProjectENVIRONMENTAL ENGINEERS Linear 0.37 HoursK399S751 E050OVERTIME BASE & PRE.

0.5 Hours 0.74 January 2000 Earned Value FactorFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 3.70 HoursK399S751 M010OVERTIME BASE & PRE.

5 Hours 0.74 January 2000 Earned Value FactorFactors
Facilities Mgmt & MaintenanceBUYERS PROCUREMENT AND CON Linear 4.44 HoursC210S751 P030OVERTIME BASE & PRE.

6 Hours 0.74 January 2000 Earned Value FactorFactors
Facilities Mgmt & MaintenanceBUYERS PROCUREMENT AND CON Linear 0.27 HoursC210S751 P030OVERTIME BASE & PRE.

0.36 Hours 0.74 January 2000 Earned Value FactorFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 1.48 HoursC210S751 P170OVERTIME BASE & PRE.

2 Hours 0.74 January 2000 Earned Value FactorFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 0.09 HoursC210S751 P170OVERTIME BASE & PRE.

0.12 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.28 HoursKD10H751 T050OVERTIME BASE & PRE.

12.539 Hours - Conversion to OT 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.78 HoursKD10H751 T050OVERTIME BASE & PRE.

2.4 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 13.32 HoursKD10H751 T060OVERTIME BASE & PRE.

18 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 13.32 HoursKD10H751 T060OVERTIME BASE & PRE.

18 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6.66 HoursKD10H751 T060OVERTIME BASE & PRE.

9 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 26.64 HoursKD10H751 T060OVERTIME BASE & PRE.

36 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 13.32 HoursKD10H751 T060OVERTIME BASE & PRE.

18 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.60 HoursKD10H751 T060OVERTIME BASE & PRE.

2.16 Hours 0.74 January 2000 Earned Value FactorFactors
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Project Baseline_Devl
WBS Filter 1DAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAC01
Activity ID: 1DC0110010

Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.41 HoursKD10H751 T060OVERTIME BASE & PRE.

0.56 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 0.74 January 2000 Earned Value FactorFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 355.20 DollarsK399SA57 E110LATA

480 Dollars 0.74 January 2000 Earned Value FactorFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 1,882.56 DollarsK399SA57 P070LATA

2544 Dollars 0.74 January 2000 Earned Value FactorFactors
Building 776 ProjectNONE Linear 1,540.68 DollarsK399SA5C 0000SUPPLIES

2082 Dollars 0.74 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01 - IWCP Implementation (Davis Bacon Covered)

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - IWCP Packages Davis Bacon Covered (each).  It is expected that the MAA Closure will require at least five facility modification packages to 
change the MAA facility centerline, closing access to the tunnels and clkosing access to B707.

Department
Building 776 ProjectADMINISTRATIVE ASSISTANTS Linear 59.20 HoursK399S751 G010OVERTIME BASE & PRE.

80 Hours 0.74 January 2000 Earned Value FactorFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,071.00 HoursK399S751 M010OVERTIME BASE & PRE.

1071 hours OTFactors
Building 776 ProjectBUYERS PROCUREMENT AND CON Linear 16.00 HoursK399S751 P030OVERTIME BASE & PRE.

16 Hours 1 Procurement SupportFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 29.60 HoursC210S751 P170OVERTIME BASE & PRE.

40 hours per package 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.60 HoursKD10H751 T050OVERTIME BASE & PRE.

40 Hours 0.74 January 2000 Earned Value FactorFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 Dollars in supplies for each DB IWCPFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 897.47 DollarsZDEPTCON 0000CONTINGENCY

897.474 DollarsFactors
No DepartmentNONE Linear 632.66 DollarsZDEPTESC 0000ESCALATION

632.665 DollarsFactors
Activity ID: 1DC0112000 Description: FY01 PA Closure Activities Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C01 Modification Packages 3.00 Mod Pkgs 172HC 516 17,079 15,318 32,397 40,5438,1470
P01 IWCP Implementation (Davis Bacon Covered) 2.00 IWCP Pkgs 1,247HC 2,494 83,907 10,000 93,907 133,93140,0240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,330 9,33009,330

Total for Activity 1DC0112000: 3,010 100,986 25,318 135,634 183,80448,1709,330

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Modification Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Repairs to VSS/Non-VSS systems that cannot be accomplished using a standard work package (SWP).  This work requires engineering review example: 
Work requiring breech of Zone 1 containment. (each)

Department

6/22/00 9:49:00 PMPage 2 of 9 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1DAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAC01
Activity ID: 1DC0112000

Activity Filter * Starts In FY *
776 Complex SteelworkersELECTRICIANS Linear 36.00 HoursKD10H751 C020OVERTIME BASE & PRE.

36 HoursFactors
776 Complex SteelworkersELECTRICIANS Linear 2.16 HoursKD10H751 C020OVERTIME BASE & PRE.

2.16 HoursFactors
Building 776 ProjectENVIRONMENTAL ENGINEERS Linear 0.50 HoursK399S751 E050OVERTIME BASE & PRE.

0.5 HoursFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 5.00 HoursK399S751 M010OVERTIME BASE & PRE.

5 HoursFactors
Facilities Mgmt & MaintenanceBUYERS PROCUREMENT AND CON Linear 6.00 HoursC210S751 P030OVERTIME BASE & PRE.

6 HoursFactors
Facilities Mgmt & MaintenanceBUYERS PROCUREMENT AND CON Linear 0.36 HoursC210S751 P030OVERTIME BASE & PRE.

0.36 HoursFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 0.12 HoursC210S751 P170OVERTIME BASE & PRE.

0.12 HoursFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S751 P170OVERTIME BASE & PRE.

2 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.54 HoursKD10H751 T050OVERTIME BASE & PRE.

12.539 Hours - Conversion to OTFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKD10H751 T050OVERTIME BASE & PRE.

2.4 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.08 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 18.00 HoursKD10H751 T060OVERTIME BASE & PRE.

18 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 18.00 HoursKD10H751 T060OVERTIME BASE & PRE.

18 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.08 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 9.00 HoursKD10H751 T060OVERTIME BASE & PRE.

9 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.08 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 36.00 HoursKD10H751 T060OVERTIME BASE & PRE.

36 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 18.00 HoursKD10H751 T060OVERTIME BASE & PRE.

18 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.16 HoursKD10H751 T060OVERTIME BASE & PRE.

2.16 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.56 HoursKD10H751 T060OVERTIME BASE & PRE.

0.56 HoursFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 480.00 DollarsK399SA57 E110LATA

480 DollarsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 2,544.00 DollarsK399SA57 P070LATA

2544 DollarsFactors
Building 776 ProjectNONE Linear 2,082.00 DollarsK399SA5C 0000SUPPLIES

2082 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01 - IWCP Implementation (Davis Bacon Covered)

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - IWCP Packages Davis Bacon Covered (each).  It is expected that the MAA Closure will require at least five facility modification packages to 
change the MAA facility centerline, closing access to the tunnels and clkosing access to B707.

Department
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Project Baseline_Devl
WBS Filter 1DAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAC01
Activity ID: 1DC0112000

Activity Filter * Starts In FY *
Building 776 ProjectADMINISTRATIVE ASSISTANTS Linear 80.00 HoursK399S751 G010OVERTIME BASE & PRE.

80 HoursFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 1,071.00 HoursK399S751 M010OVERTIME BASE & PRE.

1071 hours OTFactors
Building 776 ProjectBUYERS PROCUREMENT AND CON Linear 16.00 HoursK399S751 P030OVERTIME BASE & PRE.

16 Hours 1 Procurement SupportFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 40.00 HoursC210S751 P170OVERTIME BASE & PRE.

40 hours per packageFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKD10H751 T050OVERTIME BASE & PRE.

40 HoursFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 Dollars in supplies for each DB IWCPFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,661.67 DollarsZDEPTCON 0000CONTINGENCY

5661.67 DollarsFactors
No DepartmentNONE Linear 3,668.80 DollarsZDEPTESC 0000ESCALATION

3668.8 DollarsFactors
Activity ID: 1DP0002011 Description: FY-00 SNM Holdup Scans Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 SNM Holdup Scans 250.00 each 1HC 282 8,481 0 8,481 12,6084,1270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 81 81081

Total for Activity 1DP0002011: 282 8,481 0 8,562 12,6894,12781

Cost Element Skill Quantity UnitsCurve

Line Item 1 - SNM Holdup Scans

Resources

BOE Historical Data Source - The historical data is in the FY98 workplan.  The adjustments are based on actual costs in WAD35 for scanning 87 areas in FY99.

Item Desc - Perform safeguards measurements (high and low gamma scans) of 250 wall-to-wall scans in B776/777 and 50 verification scans.  These scans verify 
that SNM holdup has been removed from the gloveboxes planned for holdup removal.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1.04 HoursS100S751 P170OVERTIME BASE & PRE.

1 Hours 1.1519 Ratio ST to OT2 team crew1.5 hrs. per scan team member
0.3 January 2000 Earned Value Factor

Factors

776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.05 HoursKD10H751 T050OVERTIME BASE & PRE.
0.1 10% of scanner time for overtime 0.3 January 2000 Earned Value Factor11.5 hours per scan team memberFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.05 HoursKD10H751 T060OVERTIME BASE & PRE.
0.1 10% of scanners time for Process 0.3 January 2000 Earned Value Factor1.5 hours per scanFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 47.70 DollarsZDEPTCON 0000CONTINGENCY

47.6997 DollarsFactors
No DepartmentNONE Linear 33.63 DollarsZDEPTESC 0000ESCALATION

33.6254 DollarsFactors
Activity ID: 1DP0102010 Description: B776/777 MAA Closure Execution Activities Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C01 Modification Packages 3.00 Mod Pkgs 127HC 382 12,638 11,335 23,974 30,1416,1670
P01 IWCP Implementation (Davis Bacon Covered) 2.00 IWCP Pkgs 923HC 1,846 62,091 7,400 69,491 99,79230,3010

Total for Activity 1DP0102010: 2,227 74,729 18,735 93,465 129,93336,4680
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Project Baseline_Devl
WBS Filter 1DAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAC01
Activity ID: 1DP0102010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Modification Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Repairs to VSS/Non-VSS systems that cannot be accomplished using a standard work package (SWP).  This work requires engineering review example: 
Work requiring breech of Zone 1 containment. (each)

Department
Electrical MaintenanceELECTRICIANS Linear 26.64 HoursC211S751 C020OVERTIME BASE & PRE.

36 Hours 0.74 January 2000 Earned Value FactorFactors
Electrical MaintenanceELECTRICIANS Linear 1.60 HoursC211S751 C020OVERTIME BASE & PRE.

2.16 Hours 0.74 January 2000 Earned Value FactorFactors
Building 776 ProjectENVIRONMENTAL ENGINEERS Linear 0.37 HoursK399S751 E050OVERTIME BASE & PRE.

0.5 Hours 0.74 January 2000 Earned Value FactorFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 3.70 HoursK399S751 M010OVERTIME BASE & PRE.

5 Hours 0.74 January 2000 Earned Value FactorFactors
Facilities Mgmt & MaintenanceBUYERS PROCUREMENT AND CON Linear 4.44 HoursC210S751 P030OVERTIME BASE & PRE.

6 Hours 0.74 January 2000 Earned Value FactorFactors
Facilities Mgmt & MaintenanceBUYERS PROCUREMENT AND CON Linear 0.27 HoursC210S751 P030OVERTIME BASE & PRE.

0.36 Hours 0.74 January 2000 Earned Value FactorFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 1.48 HoursC210S751 P170OVERTIME BASE & PRE.

2 Hours 0.74 January 2000 Earned Value FactorFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 0.09 HoursC210S751 P170OVERTIME BASE & PRE.

0.12 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.28 HoursKD10H751 T050OVERTIME BASE & PRE.

12.539 Hours - Conversion to OT 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.78 HoursKD10H751 T050OVERTIME BASE & PRE.

2.4 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 13.32 HoursKD10H751 T060OVERTIME BASE & PRE.

18 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6.66 HoursKD10H751 T060OVERTIME BASE & PRE.

9 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 26.64 HoursKD10H751 T060OVERTIME BASE & PRE.

36 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 13.32 HoursKD10H751 T060OVERTIME BASE & PRE.

18 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.60 HoursKD10H751 T060OVERTIME BASE & PRE.

2.16 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.41 HoursKD10H751 T060OVERTIME BASE & PRE.

0.56 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 13.32 HoursKD10H751 T060OVERTIME BASE & PRE.

18 Hours 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 0.74 January 2000 Earned Value FactorFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 355.20 DollarsK399SA57 E110LATA

480 Dollars 0.74 January 2000 Earned Value FactorFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 1,882.56 DollarsK399SA57 P070LATA

2544 Dollars 0.74 January 2000 Earned Value FactorFactors
Building 776 ProjectNONE Linear 1,540.68 DollarsK399SA5C 0000SUPPLIES

2082 Dollars 0.74 January 2000 Earned Value FactorFactors
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Project Baseline_Devl
WBS Filter 1DAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAC01
Activity ID: 1DP0102010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item P01 - IWCP Implementation (Davis Bacon Covered)

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - IWCP Packages Davis Bacon Covered (each).  It is expected that the MAA Closure will require at least five facility modification packages to 
change the MAA facility centerline, closing access to the tunnels and clkosing access to B707.

Department
Building 776 ProjectADMINISTRATIVE ASSISTANTS Linear 59.20 HoursK399S751 G010OVERTIME BASE & PRE.

80 Hours 0.74 January 2000 Earned Value FactorFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 792.54 HoursK399S751 M010OVERTIME BASE & PRE.

1071 hours OT 0.74 January 2000 Earned Value FactorFactors
Building 776 ProjectBUYERS PROCUREMENT AND CON Linear 11.84 HoursK399S751 P030OVERTIME BASE & PRE.

16 Hours 0.74 January 2000 Earned Value Factor1 Procurement SupportFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 29.60 HoursC210S751 P170OVERTIME BASE & PRE.

40 hours per package 0.74 January 2000 Earned Value FactorFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29.60 HoursKD10H751 T050OVERTIME BASE & PRE.

40 Hours 0.74 January 2000 Earned Value FactorFactors
Building 776 ProjectNONE Linear 3,700.00 DollarsK399SA5C 0000SUPPLIES

5000 Dollars in supplies for each DB IWCP 0.74 January 2000 Earned Value FactorFactors
WBS No: 1DAC02 Title: B776/777 Deactivation
Activity ID: 1DHD500D11 Description: Drain 5 hot and 2 cold Ancillary Piping Systems Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

5HD500 Drain Ancillary Piping Systems 7.00 each 170EE 1,190 32,701 44,492 77,193 93,15115,9580
TTANKS Drain Remaining Process Tanks 1.00 each 1,800EE 1,800 43,456 0 43,456 64,66221,2060

Total for Activity 1DHD500D11: 2,990 76,157 44,492 120,649 157,81337,1650

Cost Element Skill Quantity UnitsCurve

Line Item 5HD500 - Drain Ancillary Piping Systems

Resources

BOE Estimators Experience - Estimators experience based on past IWCP's with similar work characteristics.
Experience Item Desc -  Drain oils and solutions from ancillary piping associated with 19 low-level oil systems:  The Isostatic Press, two FBI hydraulic 
tanks, two supercompactor hydraulic tanks, two fluid-bed incinerator pilot hydraulic tanks, two room 459A oil reservoirs, GB 602 blanking press, briquetting 
press, machine coolant supply, T-base lathes hydraulic controllers and the Excello lathe hydraulic reservoirs, a square tank with raschig rings and its 
ancillary equipment, Glovebox 494/495 hydraulic system, process cooling system, glovebox chill water system,and process cooling & hot water system.

Department
776 Complex SteelworkersELECTRICIANS Back Loaded 15.00 HoursKD10H750 C020STRAIGHT TIME BASE

0.5 Straight time 30 hours per systemFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Back Loaded 10.00 HoursR100S750 M010STRAIGHT TIME BASE

0.5 Hours ST 20 hours per systemFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.00 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 Straight time 40 hours per systemFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Back Loaded 40.00 HoursKD10H750 T060STRAIGHT TIME BASE

0.5 Straight Time 80 hours per systemFactors
776 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKD10H751 C020OVERTIME BASE & PRE.

1 Hours 0.5 1/2 time on OT30 hours per systemFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 10.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 Hours 0.5 1/2 time on OT20 hours per systemFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.00 HoursKD10H751 T050OVERTIME BASE & PRE.

1 Hours 0.5 1/2 time on OT40 hours per systemFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 40.00 HoursKD10H751 T060OVERTIME BASE & PRE.

80 hours per system 0.5 1/2 time on OTFactors
Building 776 ProjectNONE Linear 4,000.00 DollarsK399SA5C 0000SUPPLIES

1 Dollars 4000 dollars per system for suppliesFactors
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Project Baseline_Devl
WBS Filter 1DAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAC02
Activity ID: 1DHD500D11

Activity Filter * Starts In FY *
Building 776 ProjectQUALITY CONTROL ENGINEERS Back Loaded 456.00 DollarsK399SA5H E110SUBCONTRACTED SRVS

1 Dollars 8 hours  (quality) per system60 dollars/hour RMRS Corporate
0.95 January 2000 Earned Value Factor

Factors

Building 776 ProjectTECHNICAL WRITERS AND EDITOR Back Loaded 1,900.00 DollarsK399SA5H P160SUBCONTRACTED SRVS
40 hours (planning) RMRS Corporate 50 dollars/hour
0.95 January 2000 Earned Value Factor

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TTANKS - Drain Remaining Process Tanks

Resources

BOE Estimators Experience - Estimators experience based on past IWCP's with similar work characteristics.
Experience Item Desc -  Drain oils and solutions from ancillary piping associated with 19 low-level oil systems:  The Isostatic Press, two FBI hydraulic 
tanks, two supercompactor hydraulic tanks, two fluid-bed incinerator pilot hydraulic tanks, two room 459A oil reservoirs, GB 602 blanking press, briquetting 
press, machine coolant supply, T-base lathes hydraulic controllers and the Excello lathe hydraulic reservoirs, a square tank with raschig rings and its 
ancillary equipment, Glovebox 494/495 hydraulic system, process cooling system, glovebox chill water system,and process cooling & hot water system.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 135.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 9 hours ST per day15 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 135.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCTs 9 hours St per day15 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,080.00 HoursKD10H750 T060STRAIGHT TIME BASE

8 D&D workers 9 hours ST per day15 daysFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 45.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 hours OT per day15 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 45.00 HoursKD10H751 T050OVERTIME BASE & PRE.

1 RCTs 3 hours OT per day15 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 360.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 D&D workers 3 hours OT per day15 daysFactors
Activity ID: 1DHD500T05 Description: FY-00 Drain SRV Tanks (SR3, 4 & 5) Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SRVTANK1 Drain SRV Tanks 1.00 each 3,960EE 3,960 95,503 0 95,503 142,10846,6050
Total for Activity 1DHD500T05: 3,960 95,503 0 95,503 142,10846,6050

Cost Element Skill Quantity UnitsCurve

Line Item SRVTANK1 - Drain SRV Tanks

Resources

BOE Estimators Experience - Estimators experience based on past IWCP's with similar work characteristics.
Experience Item Desc -  Drain oils and solutions from ancillary piping associated with 19 low-level oil systems:  The Isostatic Press, two FBI hydraulic 
tanks, two supercompactor hydraulic tanks, two fluid-bed incinerator pilot hydraulic tanks, two room 459A oil reservoirs, GB 602 blanking press, briquetting 
press, machine coolant supply, T-base lathes hydraulic controllers and the Excello lathe hydraulic reservoirs, a square tank with raschig rings and its 
ancillary equipment, Glovebox 494/495 hydraulic system, process cooling system, glovebox chill water system,and process cooling & hot water system.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 270.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 9 hours ST per day30 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 540.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 9 hours St per day30 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2,160.00 HoursKD10H750 T060STRAIGHT TIME BASE

8 D&D workers 9 hours ST per day30 daysFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 90.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 hours OT per day30 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 180.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 3 hours OT per day30 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 720.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 D&D workers 3 hours OT per day30 daysFactors
Activity ID: 1DHD500T10 Description: Drn Tks T360,T370,T344 & T345 to RCRA Stable Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

TTANKS Drain Remaining Process Tanks 1.00 each 1,980EE 1,980 47,751 0 47,751 71,05423,3030
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Project Baseline_Devl
WBS Filter 1DAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAC02
Activity ID: 1DHD500T10

Activity Filter * Starts In FY *
Total for Activity 1DHD500T10: 1,980 47,751 0 47,751 71,05423,3030

Cost Element Skill Quantity UnitsCurve

Line Item TTANKS - Drain Remaining Process Tanks

Resources

BOE Estimators Experience - Estimators experience based on past IWCP's with similar work characteristics.
Experience Item Desc -  Drain oils and solutions from ancillary piping associated with 19 low-level oil systems:  The Isostatic Press, two FBI hydraulic 
tanks, two supercompactor hydraulic tanks, two fluid-bed incinerator pilot hydraulic tanks, two room 459A oil reservoirs, GB 602 blanking press, briquetting 
press, machine coolant supply, T-base lathes hydraulic controllers and the Excello lathe hydraulic reservoirs, a square tank with raschig rings and its 
ancillary equipment, Glovebox 494/495 hydraulic system, process cooling system, glovebox chill water system,and process cooling & hot water system.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 135.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 9 hours ST per day15 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 270.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 9 hours St per day15 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,080.00 HoursKD10H750 T060STRAIGHT TIME BASE

8 D&D workers 9 hours ST per day15 daysFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 45.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 hours OT per day15 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 3 hours OT per day15 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 360.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 D&D workers 3 hours OT per day15 daysFactors
Activity ID: 1DHD599R20 Description: FY-00 Remove Sources from Rooms Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

5HD500R20 Source Removal of Rooms 1.00 each 729EE 729 15,541 40,000 55,541 63,1047,5620
Room Deact Room Deactivation Activities 41.00 con 131EE 5,371 110,345 0 110,345 164,03853,6930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,467 1,46701,467

Total for Activity 1DHD599R20: 6,100 125,886 40,000 167,353 228,60861,2561,467

Cost Element Skill Quantity UnitsCurve

Line Item 5HD500R20 - Source Removal of Rooms

Resources

BOE Estimators Experience - 
Experience Item Desc - This activity will remove the unused radioactive sources from the rooms.  The majority of these sources are still contained in the 
combo monitors that have been taken out of service.  It is estimated that 1,500 sources will be removed.  This activity does not include removal of sources 
from the equipment that is still operational (i.e. SAAMs and CAAMs)

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 81.00 HoursR100S750 M010STRAIGHT TIME BASE

1 foreman 9 hours per day ST9 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 162.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 9 days9 hours per day STFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 486.00 HoursKD10H750 T060STRAIGHT TIME BASE

6 Process Specialist 9 days9 hours per day STFactors
Building 776 ProjectNONE Linear 40,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

40000 dollars for J.L. Shepard contract to Factors

Cost Element Skill Quantity UnitsCurve

Line Item Room Deact - Room Deactivation Activities

Resources

BOE Estimators Experience - Costs are based on the assumed level of remaining items requiring removal from B776/777 under phase I decommissioning (non-IWCP 
driven decommissioning work).  The basis was derived from the cost estimating workshop at Jeffco Airport in May, 1998.

Experience Item Desc - Perform phase I decommissioning work that is not driven by the IWCP process.  Examples include removal of all equipment/property that 
isn't physically attached or permanently installed, removal of all miscellaneous and combustible items.  After Phase I decommissioning is complete, the only 
items that will remain are those that are bolted, welded, hard-wired or otherwise permanently installed and require an IWCP package for completion.

Department
776 Complex SteelworkersELECTRICIANS Linear 5.00 HoursKD10H750 C020STRAIGHT TIME BASE

5 Straight time hours 1 container per 2 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.00 HoursKD10H750 T050STRAIGHT TIME BASE

18 Straight time hours 1 RCT1 container per 2 daysFactors
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WBS No: 1DAC02
Activity ID: 1DHD599R20

Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 108.00 HoursKD10H750 T060STRAIGHT TIME BASE

18 Straight Time hours 6 D&D Workers1 container per 2 daysFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 860.35 DollarsZDEPTCON 0000CONTINGENCY

860.351 DollarsFactors
No DepartmentNONE Linear 606.50 DollarsZDEPTESC 0000ESCALATION

606.495 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

23,342 623,690 149,881 785,979 1,088,846302,867

Report Totals:

Contingency 
& Escalation

12,409
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